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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:

APPROVE SUPPLEMENTAL CHANGE ORDER FOR
PUBLIC WORKS CONSTRUCTION CONTRACT

Board of Supervisors
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DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
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WHITEMAN AIRPORT IMPROVEMENT PROJECT-AIRCRAFT PARKING RAMP

SUBJECT

CAPITAL PROJECT NO. 67928
(THIRD DISTRICT) (4 VOTES)

The recommended action will approve a supplemental change order for a construction
contract for the Whiteman Airport Improvement Project—Aircraft Parking Ramp, which will
allow the Department of Public Works to deliver the Project.

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the supplemental change order for the Whiteman Airport Improvement
Project-Aircraft Parking Ramp is exempt from the California Environmental Quality

Act for the reasons stated in this letter and in the record of the Project.

2. Approve and authorize the Director of Public Works, ovr her designee, to execute a
supplemental construction contract change order in the amount of $54,726.99 for

the Whiteman Airport Improvement Project, Capital Project No. 67928.

“To Enrich Lives Through Effective And Caring Service”

Please Conserve Paper — This Document and Copies are Two-Sided

Intra-County Correspondence Sent Electronically Only


wsolorzano
Adopt Stamp

wsolorzano
Typewritten Text
18        January 8, 2013


The Honorable Board of Supervisors
January 8, 2012
Page 2

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will find the supplemental construction contract
change order (change order) for the Whiteman Airport Improvement Project—Aircraft
Parking Ramp (Project) exempt from the California Environmental Quality Act (CEQA);
approve and authorize the Department of Public Works (Public Works) to execute a change
order to the Board-approved construction contract with Sully-Miller Contracting Company
(Contractor). This change order augments an original change order previously approved by
Public Works under its delegated authority. Board approval of the change order is required
because the amount of the change order, when combined with the amount of the original
change order, exceeds the Director of Public Works’ (Director) delegated change order
authority for this Project. '

The Project consists of the rehabilitation of the Aircraft Parking Ramp, including
re-grading and repaving. On April 19, 2012, Public Works issued a change order in the
amount of $23,000 to remove excavated unsuitable base material and replace it with clean
base material. However, upon implementation of this work, the Contractor encountered
additional areas of native material that could not be compacted to the density required to
properly pave the parking ramp. The Contractor's cost estimate to remove and replace the
additional unsuitable base material is $54,726.99. This estimate is the basis of the
supplemental change order, which results in an aggregate change order amount of
$77,726.99.

The Director, or her designee, is authorized by the Board to approve change orders in
accordance with State Public Contract Code Section 20142 and the Los Angeles County
Code. Based on the Board-approved original construction contract amount of $944,698, the
maximum amount of a change order that the Director, or her designee, may approve under
her delegated authority is $59,734.90 for this Project. The proposed change order of
$54,726.99 will bring the total change order amount (including the original change order and
the change order) to $77,726.99, which would exceed the Director's delegated authority for
this Project by $17,992.09. Said total change order amount, however, is within the change
order authority of the Board pursuant to State Public Contract Code Section 20145.

On June 7, 2011, the Board approved the Project with a total Project budget of $1,640,000.
Approval of the supplemental change order will not increase the total Project budget, as the
increase will be funded by reducing the allocation of County services.



The Honorable Board of Supervisors
January 8, 2012
Page 3

Implementation of Strateqgic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1)
and Integrated Services Delivery (Goal 3) by providing improved infrastructures to better
serve the public and enhance the quality of life for County residents in the affected City.

FISCAL IMPACT/FINANCING

The supplemental change order will have no impact to the County General Fund.

The supplemental change order increase will be funded by reducing the County services
allocation of the Project budget. Therefore, the total Project budget of $1,640,000 will not
be increased (Attachment I).

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The construction contract was awarded by the Board on November 8, 2011, to the apparent
Lowest Responsive and Responsible Bidder in accordance with the State Public Contract
Code, the Board's directives, and as recommended by the Director, or her designee.

The maximum change order amount that may be approved by the Director, or her designee,
under State Public Contract Code Section 20142 and the County Code is $25,000 plus
5 percent of Board-approved original contract amount in excess of $250,000. Therefore,
the total maximum change order amount that the Director, or her designee, may approve
under delegated authority for this Project is $59,734.90. Under State Public Contract Code
Section 20145, the Board may, as a 4-vote item, approve a change order in an amount up
to 10 percent of the original Board-approved contract amount, which equates to $94,469 for
this Project. The aggregate change order amount referenced in this Board letter of
$77,726.99 (inclusive of the original change order and the supplemental change order) is
within the Board's statutory authority.

ENVIRONMENTAL DOCUMENTATION

On June 7, 2011, Agenda item 42, the Board found the Project to be categorically exempt
from the provisions of the CEQA. On April 19, 2012, a change order to remove excavated
unsuitable base material and replace it with clean base material was approved by the
Director. The current change order includes additional areas within the Project area where
native material could not be compacted to the density required; and, therefore, requires
excavation. The work covered under the change order is exempt under Section 15301(c) of
the State CEQA Guidelines and Class 1(n) of the County’s Environmental Document
Reporting Procedures and Guidelines, Appendix G, since the Project involves minor
alteration of existing facilities with negligible or no expansion of an existing use. In addition,
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there are no cumulative impacts, unusual circumstances or other limiting factors that would
make the exemption inapplicable based on the Project records.

CONTRACTING PROCESS

The construction contract provides that the Contractor be compensated for the work
resulting from changes to the original plans and specifications or changed conditions
encountered during the course of construction. The cost is based on construction contract
unit prices, time and materials, or negotiated under the provisions of the construction
contract specifications. The method for arriving at the cost of the supplemental change
order is included in the Attachment |.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested supplemental change order by the Board will ensure the timely
completion of work under the construction contract and result in complete and usable
facilities.

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Capital
Projects Division, and to the Department of Public Works, Construction Division.

Respectfully submitted,

LIAM T FUJIOKA

Chief Executive Officer
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Attachment
c: Executive Office, Board of Supervisors
County Counsel

Internal Services
Public Works
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PROJECT BUDGET SUMMARY

ATTACHMENT |

January 8, 2013

Project Activity

Adopted
Project Budget

Impact of this
Action

Revised Project

Budget

Land Acquisition

$ 0

$ 0

$ 0

Construction
Low-Bid Construction Contract
Job Order Contract
Change Orders
Departmental Crafts
Youth Employment
Construction Consultants
Misc. Expense
Telecomm Equip — Affixed to Building
Civic Arts*
Subtotal

$944,698
0
94,470
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$1,039,168

$0
0
17,992
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$944,698
0
112,462
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$1,057,160

Programming/Development

$ 0

$ 0

Plans and Specifications
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Consultant Services
Site Planning
Hazardous Materials
Geotech/Soils Report and Soils Testing
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Construction Administration
Environmental
Move Management
Equipment Planning
Legal
Construction/Change Order
Other: Design Engineering
Subtotal

60,00
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60,00
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Miscellaneous Expenditures

Jurisdictional Review/Plan
Check/Permit
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County Services
Code Compliance Inspection
Quality Control Inspection
Design Review
Design Services
Contract Administration
Project Management / Inspection
Project Management Support Services
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
Office of Affirmative Action
County Counsel
Other:
DPW Survey Services
Subtotal
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225,367
100,000
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50,00
$ 375,367
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$ -17,992

50,000
$ 357,375

TOTAL

$ 1,640,000

$ 1,640,000






